
OXNARD SCHOOL DISTRICT 
February 2020 

Measure D  
Bond Oversight Committee 

Financial Information   

The Measure D Bond Oversight Committee (Committee) 

has been established to actively review and report on 

the expenditure of voter-approved bonds, receive and 

review copies of annual performance and financial audits, 

and present an annual written report.   

Measure D is a $142.5 million General Obligation (G.O.) 

bond authorization approved by voters in November 2016. 

All projects are consistent with the project list provided to 

voters by the District’s Board of Trustees.    The District has 

issued approximately $95 million in Measure D bonds, 

leaving approximately $47.5 in remaining authorization. 

Measure D projects are well underway. McKinna 

Elementary is currently under construction, and completed 

projects include kindergarten/flex classrooms at McAuliffe, 

Ritchen, Brekke, and Ramona. The design plans for 

Seabridge and Rose Avenue have received approval by the 

Division of the State Architect (DSA).  Planning efforts 

associated with the LAFCo approval for the Doris/Patterson 

project continue, however the project has not yet begun 

the design process.  Projects beginning the design process 

include the modernization of McAuliffe and Ritchen 

elementary schools.  Measure D may also be used to fund 

additional projects as established in the Master Construct 

and Implementation Program as permitted by the Measure 

D bond project list.   

This report shares project progress and financial 
information. On behalf of the Committee, I thank the 
Oxnard community for their support.  
 
Sincerely, 
Pedro A. Chavez, Chair 
Measure D Bond Oversight Committee 
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Committee minutes and information on bond 
funded projects are available on the Bond 
Oversight Committee page located on the 
Measure D website:  
 

 www.oxnardbondprojects.org  
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Measure D Bond Sales 
Total Authorization: $142.5 million 
Series A—$81 million March 2017 
Series B—$14 million March 2018 
Remaining Authorization : $47.5 million  

 
Annual Financial & Performance Audit   
The integrity of Measure D funds are audited annually by an independent accounting firm.  For fiscal year ending June 
30, 2019, the District's auditor was Nigro and Nigro, A Professional Accountancy Corporation.  As described in the 
independent firm’s audit report, it is the firm’s opinion that the financial statements present fairly, in all material 
respects, the financial position of the Measure D General Obligation Bond Building Fund as of June 30, 2019, and the 
changes in financial position thereof for the fiscal year then ended in accordance with accounting principles generally 
accepted in the United States of America.   In regards to the performance audit, the firm’s opinion was that the District 
complied with compliance requirements for the Measure D General Obligation Bond proceeds. The Bond Oversight 
Committee has reviewed the independent auditor's reports, and together with their other activities, believe that 
Measure D funds have been spent in accordance with the language of the voter approved Measure and in a manner 
consistent with applicable State law.     

 
Measure D General Obligation Bond Building Fund 
Statement of Revenues, Expenditures, and Changes in Fund Balance  
For the Fiscal Year Ended June 30, 2019 

 
 
 

Measure D Bond Oversight Committee 
2019  Meeting Dates 

February 4, 2019 
May 6, 2019 
July 29, 2019 

October 21, 2019 
2019 Annual Report to the Community 

McKinna Elementary School Construction Progress  

There were no audit findings in 
2018-19 



 

 Project Progress  
 

Measure D Overview 

Overview 
The District has adopted a Master Construct and Implementation Program which is funded through the use of 
Measure D and Measure R bond programs and other local funding, including developer fees, Mello Roos funds, and 
capital program balances. The Master Construct and Implementation Program also seeks to maximize State aid 
reimbursements for modernization and construction of school facilities as State funds become available. 

McKinna Elementary School Reconstruction 
The McKinna Elementary School Reconstruction project includes the construction of a new two-story classroom 
building, kindergarten classrooms, library, administration space, multipurpose room, playfields, hard courts, and 
support spaces.  Once completed, the older structures will be demolished and new playfields and remaining 
support facilities will be constructed in their place.  All five buildings have been framed and all structural work has 
been completed; mechanical, electrical and plumbing systems have been installed; and finishes have been applied 
on the exterior and interior.  Sitework, such as fencing, parking lot construction and landscaping, is progressing.  As 
soon as permanent power has been established and new gas service is provided, commissioning can be completed 
and training delivered.  Construction is scheduled to be completed in the summer of 2020 and occupancy of the 
newly completed facilities by the fall of 2020.  
  

 

 
 

 

 

 

 

 

 
 
Rose Avenue School Reconstruction 
New facilities planned for the Rose Avenue Reconstruction project include a two-story classroom building, library, 
administration space, multipurpose room, playfields, hard courts, and support spaces. The project is anticipated to 
be constructed in two phases, the first being the construction of the actual building followed by the demolition of 
the older school and completion of the play areas.  DSA approval of the plans were received in July 2019 and 
construction of the project is on hold pending the availability of State reimbursements and/or matching State 
grants.    

 

 

 
 

 

 

New Seabridge K-5 School 
The New Seabridge K-5 School consists of a new elementary school north of Oxnard’s Seabridge 
neighborhood along Wooley Road.  The site was purchased in 2013. New facilities include a two-story 
classroom building, library, administration space, multipurpose room, playfields, hard courts, and support 
spaces. The project received DSA approval for construction in October 2018.  The District is seeking final 
approval of a Coastal Development Permit from the City of Oxnard in order to proceed with the construction 
of the project.  An application for a Coastal Development Permit was prepared and submitted to the City for 
consideration in June 2019 and is still under review.   An initial bidding of the project resulted in cost 
estimates exceeding the allocated budget.  A rebid of the project will be conducted with the goal of 
maintaining the established budget.   

 

 

 

 

 
 
 
 
New Kindergarten/Flex Classroom Facilities 
The District has constructed additional modular kindergarten/flex classrooms to support the District’s 
transitional kindergarten (TK), kindergarten, and Special Education programs at McAuliffe, Ritchen, Brekke 
and Ramona Elementary Schools. Each project is Title 5 compliant and includes the construction of two 
modular classrooms along with support spaces (restrooms, storage, and work rooms).  In June 2018, 
construction started at Brekke, McAuliffe, and Ritchen with substantial completion having been achieved at 
all sites by November 2018.  At Ramona, construction commenced in October 2018 and completed in June 
2019. The District has occupied these classrooms.   

 

Doris/Patterson New Construction 

The District has acquired a 25-acre parcel at the corner of Doris Avenue and Patterson Road for the 
construction of a new 700 student K-5 and 1,200 student 6-8 middle school facility, plus the ability to 
accommodate a District administrative center.  The District has completed the California Environmental 
Quality Act (CEQA) and Department of Toxic Substances Control (DTSC) review requirements for the project. 
The project also requires annexation into the City of Oxnard, pursuant to the Ventura County Local Agency 
Formation Commission (LAFCo) approval of several changes of organization, collectively called 
reorganization.  This LAFCO process is currently underway and is anticipated to conclude in mid-2020. Upon 
completion of the LAFCo process, efforts will be launched to select a design team for the projects.  

 

Modernization of McAuliffe and Ritchen Elementary Schools 

The modernization of McAuliffe  and Ritchen Elementary schools includes improvements to existing 
permanent classrooms, including STEAM, science and piano labs, and upgrades to support spaces to comply 
with the District’s vision and specification for 21st Century facilities. Proposed improvements for permanent 
classrooms include allowances for modernized improvements to floors, walls and ceilings, plumbing, 
electrical, furnishings, as well as data and other technology upgrades. Upgrading the libraries into a Media 
Center, is proposed as are improvements to the multipurpose room, the HVAC system and other 
administrative upgrades.  The selected architect was approved by the District’s Board in December 2019 and 
design efforts have commenced.   
 
 

 

 

Reconstruction of Rose Avenue School—Design Renderings by IBI Group 

New Seabridge K-5 School—Design Renderings by Flewelling and Moody 

New Classroom Building and Administration Building—Construction Progress 


